



	TBC	1	2	3	4	5
Project Planning	500	500				
Define Project Goals	1000		1000			
Identify Stakeholders	2800			2800		
Create Project Plan	1000				1000	
System Analysis	3000					3000
Analyse Current Manuals System	2500					
Identify User Requirements	1000					
Gather System Requirements	3500					
Design System Architecture	2000					
Design User Interface	2500					
System Development	3000					
Develop User Registration	2500					
Develop Book Management	1000					
Develop Search Functionality	2000					
System Testing	1200					
Perform Unity System	2000					
Perform System Testing	1500					
Fix Identified Errors	1000					
System Deployment	1000					
Install System	2500					
Upload Digital Books	1700					
Configure User Access	2000					
Documentation & Training	1500					
Create User Manuals	3000					
Train Librarians & Users	1000					
Final Project Report	1000					
Total	48100	500	1000	2800	1000	3000
Cummulative		500	1500	4300	5300	8300

week	6	7	8	9	10	11	12	13	14
------	---	---	---	---	----	----	----	----	----



2500	1000	1166,69	1166,69	1166,69	2000	1250	1250	1500
11300	12300	13466,69	14633,38	15800,07	17800	1905,07	20300,07	21800,07

15	16	17	18	19	20	21	22	23
----	----	----	----	----	----	----	----	----



24	25	26	27	28	29	30	31
----	----	----	----	----	----	----	----

1700							
	1000	1000					
			1500				
				3000			
					1500		
						3000	
							1000
1700	1000	1000	1500	3000	1500	3000	1000
35000,07	37500,07	39200,07	40200,07	41200,07	42700,07	45700,07	46700,07